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DeRisk IT Inc. recently completed a project working with a client that is considered an industry 
leader in printing software, is recognized as a reliable source of OEM software for print or 
electronic document solutions. With their ever‐growing interest and expanding solutions, they 
sought to Automate the testing of their new software builds. The client acquired licenses of 
TestComplete to assist with the automation of daily regression and functional testing that were 
currently being performed manually.  TestComplete, a dynamic automation testing tool offered 
by Automated QA, was obtained in the last quarter of 2008 by the client. Throughout the 
course of the project TestComplete proved to be an invaluable source that if maintained 
properly will cut testing efforts by one‐half or more.   In October 2008, DeRisk IT, Inc. offered an 
offsite testing solution to assist with the implementation of TestComplete and the automation 
process.  The printing solutions company procured DeRisk IT as their automated testing solution 
and opted to purchase 500 service hours, allowing DeRisk IT to create automated scripts. 

DeRisk IT Inc. provided a two week ramp up period free of charge, starting November 4, 2008, 
during which time they gained access to the client’s new software via FTP, and specifications 
documents.  The tester assigned to the project spent many man hours navigating through the 
applications and becoming familiar with the workings of both pieces of software.  DeRisk IT was 
fortunate to get involved during the early build stages of both applications and follow through 
until the first release to selected customers of the client.  

During the course of the project there were many obstacles and hurdles to overcome, which is 
common in most software testing environments.  With a unique collaboration, which included 
DeRisk IT, the printing solutions company, and Automated QA, the complex Project although 
was largely a success with a total of 224 automated scripts written against the two applications 
under test. 
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DeRisk IT and their client worked together to come up with the most beneficial testing 
approach/access approach possible. 

 Test Complete v.6 originally slated for Automated Testing tool, due to developmental 
differences TestComplete v.7 is used. (see Successes/Failures for in‐depth explanation) 



 

 Testing occurred through daily Webex meetings. Meeting invitations were sent out daily 
to tester via email.  Meetings were hosted using WebEx until March 2009.  Go To 
Meeting was utilized from March‐April 2009.  

 VMWARE Images were set‐up by the point of contact on the client side and loaded onto 
the Host machine.  This setup provided access using the online meetings to conduct 
testing and script creation. 

 New software builds, specs, and test files were loaded onto the client FTP site and 
access was provided to DeRisk IT to pull these down as needed for local computers, 
Ramp Up, and as needs arose. 

 Printing Solutions client provided walk‐through of VMWARE Image under test.  
Operating System utilized was Win XP, which housed test files, TestComplete, and builds 
of both applications.  The applications were loaded onto the VMWARE image by the 
client’s personnel when the build was considered stable by Development. 
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Project Successes 
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The applications developed by the printing solutions company DeRisk IT supported, were 
readily available with daily and/or weekly builds to further the testing effort and eliminate 
any reported defects. Because the automation scripts were being created against an ever‐
changing application due to development, many scripts were altered to reflect changes in 
the software.  Through good communication between the client and DeRisk IT, many 
defects were found through automated script creation that had not previously been 
detected by the manual testing efforts.  
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(VMWARE Image Shared, Skype 
converions) 
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(Individual Tests, Linked 
full Tests, Daily Regression 

Tests) 
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Via email) 
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( Maintains Image, 
Answers quesaons, 
provides feedback) 
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Daily Communication via Skype to the client side point of contact at the beginning of each 
daily meeting allowed for any unresolved reported problems to be discussed.  Emails were 
also sent often to point out any differences seen in new builds, and questions which arose 
between specifications and the actual functionality of the applications. 
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DeRisk IT provided Training at the end of the project to the point of contact so that they 
may maintain any current scripts and continue to create automated scripts using Test 
Complete.  The training occurred via Skype and online meetings to show test script creation  
on their real‐life application, best practices, debug opportunities, and “know‐how”. The 
training occurred daily for approximately two hours during the last two weeks of the project 
(80 hours).  This allowed the client’s representative to ask questions, learn and maximize 
the features of TestComplete, and gain a better understanding of how to use TestComplete 
against any other software DeRisk IT’s client may develop in the future.  
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Prior to the Project Start Date, DeRisk IT noticed that many objects, windows and controls in 
the client’s software were not accessible using TestComplete.  In other words, 
TestComplete’s object browser/finder tool could not “see” these items and would only 
attach to the main window of the application.  During the course of the software builds, the 
printing solutions company had migrated to using QT Library (previously TrollTech) as the 
software platform.  TestComplete v.6 did not support QT Libraries and therefore this could 
have been a Project show stopper.  After many conference calls between DeRisk IT/Client 
and DeRisk IT/Automated QA respectfully, a solution was made.  Automated QA made the 
beta version of TestComplete (TestComplete v.7) available for use on this project alone.  
This allowed the automated script creation to be possible and the Project to resume once 
the beta was released.  TestComplete beta v. 7 was released for DeRisk IT and their client’s 
use only (no public release of beta) on February 6, 2009.  This means that the automated 
script creation was delayed by several months due to the holiday season, and development 
of the beta.  
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DeRisk IT was provided with the functional specifications of the applications.  However, 
their client never provided or implicitly expressed a set priority of what should be tested 
when, nor copies of any current manual scripts they were executing.  These items were 
requested from the client several times via email, but largely ignored.  On April 15, 2009 
(end date of Project was April 23, 2009) a full daily regression test currently performed 
manually was provided to automate for both applications.  These test cases were provided 
so late into the project that DeRisk IT could not completely automate all the cases before 
the project deadline.  To their best effort they did complete a full regression test against 
one of the applications.  This required writing over 40 new test scripts within 5 days.   
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Throughout the course of the Project, the Web Ex daily meetings would end abruptly 
leaving the tester unavailable to create any scripts on the VMWARE image.  This led to 
many scripts being created locally, then moving them over to the image, which was very 
time consuming and basically meant re‐writing the same scripts again. DeRisk IT began 
to also notice low disk space errors on the machine in mid‐February, which they 
reported to the POC.  The point of contact added more disk space to the image and 
testing continued as did the errors.  It was found that files were being stored in the 
temp folder on the hard drive, which was taking up all the disk space.  The solution was 
that daily, the tester would empty the temp on the image so that the errors did not 
occur and work would not be lost.  The Web‐ex meetings and Go‐To meetings also 
created severe lag.  This meant that while typing, the image would freeze then resume, 
causing the same letter to be typed often several hundred times in a row.  In March the 
meeting ended abruptly and the client was contacted via email that the meeting had 
ended.  In return, the client reported to DeRisk IT within the following days that the 
hard drive had crashed, and no backup was in place so all test scripts created to that 
point (65) were lost.  Luckily, DeRisk IT stored many created scripts locally and was able 
to salvage 45 scripts and move them back over to the image.  This worst‐case scenario 
delayed the project 3 weeks, which were spent re‐creating scripts, re‐mapping the 
entire application on the image, and moving over locally saved scripts.  On the last day 
of the project, once all scripts were created (including linking functionality scripts to 
create several small regression test and a full daily test), the application incurred an 
error during the run of an install/uninstall test.  This caused TestComplete to close.  
Upon recovery and launching TestComplete, several scripts were missing, and the entire 
project seemed to have reverted to an earlier date. The tester noticed that there were 
now two folders located on the hard drive for the applications where there was only 
one in the past.  The tester used the remaining hour in the project to re‐work many test 
cases, and re‐link all scripts for the daily regression test.  They also emailed instructions 



 

to the point of contact on how to resolve any test script problems, as well as a list of 
missing scripts. 
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DeRisk IT and their client continued great communication throughout the course of the 
project, however, the time difference made any project delays exemplified due to the 
point of contact being in a different time zone (India). If the meetings ended, or test 
creation was halted, this resulted in a whole day of work on the VMWARE image lost.  
DeRisk IT did continue to work locally to create scripts, but later would have to use more 
time to move them to the image. 
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During the course of the project DeRisk IT noted and voiced concerns over several 
defects in the applications, and reported was varying functionality.  For example, when 
files were saved, instead of the application saving the file with the specified name, it 
would save the file periodically with the prefix “TMP”.  DeRisk IT notified the client 
several times; however no solution or fix was offered or available in new builds.  This 
could have been due to the upcoming release to select customers, however no 
explanations were ever provided.  Another outstanding defect was the top “menu bar” 
becoming disabled during the testing.  This was also dismissed as a VMWARE issue, 
however if the scripts continue to be maintained and ran on an image, they will fail 
periodically due to this.  There were also many outstanding defects such as hotlinks not 
working properly.  The functionality associated with open defects could not be 
automated since the functionality did not exist. 
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The biggest obstacle faced during the project was hardware failure.  DeRisk IT worked diligently 
to create functioning and usable automated scripts, however, this hardware failure could have 
in‐part been avoided in the following ways: 

 @*604-5'#'$*5)
DeRisk IT proposes that at the on‐set of any project one should have a defined Test Plan 
in place for release of test criteria, and test interruption, so that there is always a “Plan 
B” which will save Project allotted time.  Also ensure that priorities are given to 
specifications and application functionality, so that the software is released with little to 
no outstanding defects (as set in the release criteria).  Also, make any test plans and 
manual test cases available at the beginning of the Project to ensure they are completed 
during purchased service hours. 
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DeRisk IT recommends that any computers, servers, etc. holding data or software 
pertinent to the Project always have a back‐up.  This ensures no loss of data should a 
worst‐case scenario occur.  Also, designate a person to make certain that the backup is 
maintained and current. 
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To provide the best possible piece of software, DeRisk IT proposes that all defects or 
testing concerns are given attention and all questions answered.  This will ensure 100% 
coverage of all software functionality, and provide a better overall testing approach. 
 
 


